ICE HARBORS

Among the earliest works of Harbor im-
provement undertaken in the District were
the ice piers at New Castle, Delaware, built in
1803. They were rectangular, four in number,
of stone-filled wooden crib construction.!
Available records do not reveal the name of
the engineer in charge of this project. A
drawing in the District’s historical files bears a
legend stating simply that the piers were built
by the United States. They were apparently
among the first federally-supported non-
military works of improvement.

Major Samuel Babcock is credited with
construction, in 1827, of timber piers which

joined two of the ice piers to the wharves and..

filled up two sluiceways. “The effect,” ac-
cording to Major John Sanders, “was to fill
the harbour with mud2.” Harbor configura-
tion had changed by 1835 when Major Dela-
field3 started construction of two hexagonal
ice piers farther offshore. He razed to low
water the two outermost of the original,
rectangular piers and rebwilt them with cut
stone superstructures. The 1827 timber con-
necting structures were removed at this time
and the sluiceways reopened. One of the two
ice piers begun in 1835 was completed by
Major Delafield in 1837. The other remained
unfinished for lack of funds.

A plan of New Castle Harbor dated 1854
shows it several feet shallower than in 1835
and proposes construction of three additional
ice piers. The plan bears the signature of
Major John Sanders, who since 1848 had
supervised the reconstruction of Fort Dela-
ware. A crib pier, built in 1853-1854, is
shown about 200 feet south of Major Dela-
field’s unfinished pier. Major Sanders pro-
posed cannibalizing the unfinished pier to
provide materials for the construction of
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another according to his revised harbor plan.

Appropriations for harbor repair and con-
struction of new ice piers at New Castle were
approved almost annually from 1826 to 1838.
Starting again in 1852, eleven separate ap-
propriations provided a total of $148,100 for
the improvement of New Castle harbor. The
last, in 1890, defrayed costs of dredging and
repair of the piers. Dredging in the spring of
1887 had removed 30,015 cubic yards of
material. By then, the wharfline had advanced
to absorb two of the oldest piers and the ice
harbor had reached its final pattern.

Although the oldest, New Castle was not
the only ice harbor in the Delaware River.
Crib piers at Port Penn, Delaware received
benefits annually from 1828 to 1835 in
appropriations which provided also for im-
provement of the harbors of Marcus Hook
and Chester, Pennsylvania. A chart of Port
Penn Harbor, dated 1882 shows investigation
of the remains of six old ice piers of various
sizes and proportions; all had been worn away
as much as seven feet below low water.

Congress authorized construction of an ice
harbor on the east side of Reedy Island in
August, 1852 with an appropriation of
$51,090. Major John Sanders, then in his fifth
year as Resident Engineer at Fort Delaware,
received approval of his plan for the harbor
on 9 April 1853. Dubious of the adequacy of
available funds, Major Sanders produced a
design which envisioned a final development
through future appropriations, since in his
words, ‘“‘permanent structure and small outlay
are incompatible in works of such unavoid-
able magnitude.’” His scheme for a harbor of
about 15 acres was detailed at a cost esti-
mated to fit within the budget, accompanied
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Plan, elevation and section of the piers designed as
icebreakers for the harbor of New Castle, Delaware.
Signed, Richard Delafield, Captain of Engineers,
Philadelphia, October 1835.

—Historical Collection, Philadelphia District
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Ice Harbor, East Side of Reedy Island
Construction of 1853-54

“....Solely to offer and furnish ample shelter
readily accessible to vessels when stopped or en-
dangered in their passage up or down the river by
fields of running ice . . .”"—John Sanders, Bvt. Maj.,

C. of E. The harbor, with depths ranging from six to
twenty-one feet, was considered adequate to admit
the largest vessels then sailing on the Delaware River.
It was intended that the piers eventually should be
cut off at the low water line, capped with solid timber
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by misgivings for the ‘‘unforeseen expenses
which to the disappointment and mortifica-
tion of engineers so often arise in carrying
out new and untried plans.”

The plan called for twelve piers arranged in
two lines to extend from the island channel-
ward at converging angles. Work was started
in early May, 1853 with construction of
shops, workmen’s quarters and a gangway
extending across the island and over the beach
and water. White oak and yellow pine logs 60
feet long were floated in rafts through the
Chesapeake and Delaware Canal from Chesa-
peake Bay to the work site. In his report of
June 30, 1853 Major Sanders wrote: ‘I must
now candidly state it (the appropriation) will
not suffice for the construction of the twelve
piers I projected.”

Two steam engine pile drivers were brought
from Fort Delaware and an engine platform
requiring 56 piles was built out from the bluff
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grillage and topped with cut stone.

shore in four and one half feet of water. The
first pile for ice pier No. 1 was driven the first
week of July, 1853. The yellow pine and oak
logs, hewn to twelve inches square at the butt
end, were punched into the deep mud in eight
parallel rows about three feet apart. An
average of 150 piles were driven for each pier.
Ice piers previously built in the Delaware were
of stone and stone-filled crib construction;
Major Bache had proposed using hollow cast
iron screw piles for Reedy Island Harbor and,
as recently as January, 1853 Major Sanders
had sought information upon which to esti-
mate the probable cost of wooden piers filled
with stone. Undoubtedly, the simple arrange-
ment employed, of wood piles clamped and
braced, was never regarded as more than an
initial phase of the installation.

The work season carried late into cold
weather to complete driving the piles for the
lower harbor line and for piers No. 1 and No.
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2 of the upper line. All work was suspended
two days before Christmas and the crew of 70
workmen departed the island, leaving only a
watchman. A balance of $3,611 remained for
for the project. In summing up the year’s
operations Major Sanders wrote: “This ice
harbor in its present incomplete and un-
finished state will prove to be, if the present
winter should turn out to be a rigid and severe
one, the most useful work ever built on the
Delaware.”

The winter of 1853-54 was the most severe
in many years. By February Reedy Island was
completely submerged, the harbor works sub-
jected to the severest battering of gales and
ice; 100 vessels sought shelter below the piers.
When work was resumed by a twelve man
crew in April it was observed that while some
valuable planking stacked on the island had
floated away, the wooden piers had survived
the winter with no perceptible damage. The
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small work force continued clamping and
bracing until 22 July when operations were
closed, applicable funds having dwindled to a
balance of $600. The two piers of the upper
line remained unfinished.

A final report headed ‘“Condition of Piers”
dated 21 Feb. 1855 lists some damage to all
but three of the seven piers. No mention is
made of repairs and no further appropriation
was designated for the construction of Reedy
Island Ice Harbor. In lieu of corroborative
records one may only conjecture as to the
reason for abandoning Reedy Island Harbor in
a time when appropriations were being con-
tinued for New Castle, Chester and Marcus
Hook. Compelling factors may have been its
extreme susceptibility to shoaling and the
prohibitive cost of the deep water dredging
necessary to maintain its usefulness. A chart
of Reedy Island dated 1872 demonstrates the
harbor’s obsolescence after only 18 years;
seven ““old piers” are located in depths which,
according to the updated soundings, render
the area useless as a haven for shipping.



Typical top course features are the mooring posts,
butterfly key headers and wrought iron ties for the
outside stones.

Twentieth century Newcastle Harbor has 1875 ice
Dpier in the foreground, 1854 pier at left beyond.
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The ice harbors at New Castle and Marcus  channel off Port Penn. Site plans shifted
Hook appear to have been the most useful of about and became lumped together with
those built on the Delaware. Construction of  considerations for a proposed Reedy Island
a final pier for New Castle Harbor was dike, a project which aroused much opposi-
proposed in 1879; Marcus Hook Harbor was  tion from riparian Delawareans. By 1885 no
considered to be complete in 1889. The site had been selected; the estimated
annual costs of maintaining the two were $406,000 cost loomed large and the District
deemed trifling compared to the benefits Engineer proposed postponement until “the
rendered to shipping. The first harbor works Reedy Island dikes are completed and the
at Marcus Hook were installed by the Com- river in their vicinity has reached its fixed
monwealth of Pennsylvania in 1785 in the regimen.”
form of continuous timber piers extending
out from shore. These works were ceded to
the United States prior to 1829, in which year
the Engineer Department executed repairs
and harbor clearance at a cost of $5,000.
Construction of detached, masonry-capped
piers was begun in 1866.

This final ice harbor did not materialize; the
Delaware River navigation channel took pref-
erence in the planning of subsequent years,
with highest priority for appropriations. Ice
Harbors were anachronisms in the lexicon of
an approaching twentieth century.

Not for many years has the Delaware River
As late as 1882, funds were appropriated  frozen over between Philadelphia and Camden.
for “commencement of work on an ice harbor  Steel-hulled vessels incur little or no risk of
at the head of Delaware Bay.” Twenty five damage from running ice in the Delaware
thousand dollars was expended on surveys today. The surviving ice piers are rugged relics
and removal of sunken piers, remnants of of another time, other values, and just occa-
John Sanders’ old Reedy Island ice harbor sionally with a heavy fog are a navigational
and some ancient crib piers in the back nuisance.
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